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Weather
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Diary:
General

Attended the weekly Structures Staff Meeting.

John McEwen called to say that he needs the camber values for the EB Structure. Per Hassan Nafour's
email which | forwarded to Greg Allen of MCM, they can use the camber values in the plans.

MCM continues to remove the temporary trestle.

I met with George and Ibrahim to discuss the missing rebars for the raodway light pole foundations (sheet
300/543 Section C-C , #19 bars).

| called Ed Slack of Harris Asalinas to inquire why the rebar was not embedded into the slab. Ed said that
Thanh had directed them to not worry about them. | requested Ed to drill and bond dowels to capture the
midding rebar capacity. lbrahim will work with Ed to ensure they drill and bond the dowels.

| Met with Ed Slack in my office to discuss the #19 rebars.

Today and during prestressing operations of Frame #1, girder C on the lower north tendon, the anchor
head sucked in. | examined the structure and it shows cracks in the conrete at the hinge. AVAR ceased
their prestressing procedures and | met with Greg Allen to discuss the issue. Greg, John and | met in my
office at 2:30pm. Greg proposed to drill 8" deep 1/2"-diameter holes around the anchor head and inject
silcadur as a precaution for all anchor heads at hinge FW. Greg will put a plan together on how to remedy
the sucked-in anchor head and will provide that to us.
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